

### Nebraska Schools and Libraries—Breaking the Ice and Igniting Internet Relationships Schedule of Completion

Tasks completed prior to project start date of May 1, 2018: Researching the most cost effective fixed wireless equipment, development and distribution of the application document to determine project sites 1-5, evaluation of submitted applications, rank ordering of Project sites 1-X, and notification of grant award to Project sites 1-5.

2018-2019 (One Year of Project)	2018								2019			
	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
Inaugurate project partner planning meetings												
Project news releases sent to media outlets												
Conduct equipment procurement and purchases												
External equipment installations and testing												
Internal equipment installations and testing												
Local project promotions and open houses												
Augmented Internet testing and patron counts												
Library E-rate trainings												
Apply for mini-consortium Billed Entity Numbers												
File Forms 470 for interconnection circuits												
Sign contracts and file Forms 471 for 2019-2020												
Submit work orders to service providers												
Formulate final report and models of replication												
Submit final grant report (Date TBD)												